
                ITEM N                      

REVISIONS TO 2007-2013 STIP 
 

HIGHWAY PROGRAM 
 

STIP MODIFICATIONS 
DIVISION 8 
1. R-2417C US 421-NC 87, East of NC 42 To NC 87 

near SR 1138 (Harvey Faulk Road), Lee 
County.  Multi-lane freeway on new 
location.  Delayed right of way, SFY 07 to 
SFY 08. Design needs Geotech and final 
Hydro recommendations.  Construction 
remains in SFY 09 as programmed.   

Right of way SFY 08 - $10,536,000 (T) 

 
DIVISION 10 

1. U-2510A Charlotte, NC 16 (Providence Road), Rea 
Road Extension in Union County to south  
of the Charlotte Outer Loop in Mecklenburg 
County.  Widen to multi-lanes.  Delayed 
construction, FFY 07 to FFY 08.  Design 
has not received Utility Plans from utility 
owners.  (2 Year Cash Flow) 
 

Construction FFY 08 - $  7,200,000 (STPDA) 
Construction FFY 08 - $  1,800,000 (SM) 
Construction FFY 09 - $  7,200,000 (STPDA) 
Construction FFY 09 - $  1,800,000 (SM) 
Total Cost --------------- $18,000,000 (STPDA/SM) 

2. U-3411 Charlotte, NC 160 (West Boulevard) 
relocation, east of I-485 (Charlotte Outer 
Loop) to Horseshoe Lane, Mecklenburg 
County.  Multi-lanes on new location.  
Delayed right of way and construction,  
SFY 07 to SFY 08 at request of Charlotte-
Douglas International Airport to address 
phasing of work.    

Right of way SFY 08 - $     500,000 (O) 
Construction SFY 08 - $16,400,000 (O) 
Construction SFY 08 - $  1,700,000 (S) 
Total Cost --------------- $18,600,000 (O/S) 
 
(Only $1.7 mil. to be charged to Div. Equity) 

 
 DIVISION 11 
1.B-3928 SR 1351 in Ashe County and SR 1100 in 

Watauga County.  Replace Bridge No. 334 
over South Fork New River.  Delayed right 
of way, FFY 07 to FFY 08 and construction, 
FFY 08 to FFY 09.  Planning waiting on 
FHWA review of Section 4(F) evaluation.   

Right of way FFY 08 - $     50,000 (NFA) 
Construction FFY 09 - $1,050,000 (NFA) 
Total Cost --------------- $1,100,000 (NFA) 

 
DIVISION 13 
1. B-4343 Asheville, East Oakview Road, Buncombe 

County.  Replace Bridge No. 52 over 
Hominy Creek.  Delayed construction,  
FFY 07 to FFY 08.  Consultant waiting on 
FEMA Hydraulic flood study map revisions.  

Construction FFY 08 - $480,000 (NFAM) 
Construction FFY 08 - $120,000 (C) 
Total Cost --------------- $600,000 (NFAM/C) 

 
DIVISION 14 
1. B-4674 Waynesville, Hendrix Street, Haywood 

County.  Replace Bridge No. 267 over  
Allens Creek.  Delayed construction,  
FFY 07 to FFY 08.  Consultant waiting on 
FEMA Hydraulic flood study map revisions.  

Construction FFY 08 - $304,000 (NFAM) 
Construction FFY 08 - $  76,000 (C) 
Total Cost --------------- $380,000 (NFAM/C) 
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